COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2019

ESTI MATE SUMVARY 15: 13: 26
CONTI D C22031 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 22031- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 169.0 DAYS TIME ALLOW 10/2/2019 FI XED COVPLETI ON DAl
I-70 TRUCK PARKI NG GARFI ELD CO PERCENT TIME:  98.83 ORI G TIME ALLON 6/28/2019 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO701- 241
I-70 TRUCK PARKI NG GARFI ELD CO
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON' CO. PAY PER OD ENDI NG 10/ 15/ 2019 DATE TIME STARTED 04/15/2019
20 SO SUNSET STREET DATE LET 01/17/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED 09/30/2019
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED 09/ 30/ 2019
LONGVONT CO 80501- (303) 444- 8680 DATE NOTI CE TO PROCEED 04/ 15/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,181, 158.67 PARTI Cl PATI NG $  3,115,170.67 $ 24,138. 20
AWARD PRQIJECT AMT: $  3,285,824.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.93% TOTAL EARNI NGS 3,115, 170. 67 24,138. 20
FUNDS AVAI LABLE: $ 65, 988. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,115, 170. 67 24, 138. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 49, 287. 36 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,065, 883. 31 24, 138. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT  DUE 3,065, 883. 31 24, 138. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24, 138. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00200

202- 00203

202- 00220

202- 00250

202- 00810

202- 01130

202- 01300

202- 04010

202- 05026

C22031
22031-BI D
NHPPO701- 241

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCR!I PTI ON . UTNl PTFi &
Clearing and Grubbing 1. 000
LS
35, 000. 00000
Renoval of Inlet 2.000
EACH
575. 00000
Renoval of Sidewal k 476. 500
SY
16. 00000
Renoval of Curb and Cutter 1, 481. 000
LF
12. 00000
*Renpoval of Asphalt Mat 7,682. 300
SY
7.50000
*Rermoval of Pavenent Marking (GRI NDI NG 240. 000
SF
3. 25000
Renoval of Ground Sign 3. 000
EACH
235. 00000
*Rermoval of Guardrail Type 3 1, 225. 000
LF
5. 70000
*Renpoval of End Anchorage 4.000
EACH
375. 00000
Clean Inlet 1. 000
EACH
800. 00000
*Sawi ng Asphalt Material (6 Inch) 1, 863. 000
LF

2.35000

Qry TH S PERI CD
Qry TO DATE

476.
. 000
476.

1, 481.
. 000
1, 481.

7,682.
. 000
7,682.

1,225
. 000
1,225

1,863
. 000
1,863

. 000
. 000
. 000

. 000
. 000
. 000

500

500

000

000

300

300

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 10/ 15/ 2019

15: 13: 26
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
35, 000. 00
0. 00
1, 150. 00
0. 00
7, 624. 00
0. 00
17, 772. 00
0. 00
57, 617. 25
0. 00
780. 00
0. 00
705. 00
0. 00
6, 982. 50
0. 00
1, 500. 00
0. 00
800. 00
0. 00
4,378. 05



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22031-BI D ESTI MATE RUN 10/ 15/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0007 15: 13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00000 Uncl assi fi ed Excavation 2, 315. 000 2, 315. 000
cY 0. 000 0. 00
12. 75000 2,315. 000 29,516. 25
0065 203-00060  *Enbankment Material (Conplete In Place) 4, 477.000 4,477.000
cY 0. 000 0. 00
65. 00000 4, 477.000 291, 005. 00
0070 203-01500 Bl ading 19. 250 19. 250
HOUR 0. 000 0. 00
185. 00000 19. 250 3,561. 25
0075 203-01510 Backhoe 21.000 21.000
HOUR 0. 000 0. 00
180. 00000 21.000 3,780. 00
0080 203-02330 Laborer 29. 000 29. 000
HOUR 0. 000 0. 00
50. 00000 29. 000 1, 450. 00
0085 207-00205 Topsoi | 425. 000 425. 000
cY 0. 000 0. 00
5. 00000 425. 000 2,125.00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 242. 000 1, 242.000
LF 0. 000 0. 00
5. 25000 1, 242. 000 6, 520. 50
0095 208- 00035 *Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
17. 00000 200. 000 3, 400. 00
0100 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0105 208-00103 *Renpval and Disposal of Sedinent (Labor) 25. 750 25.750
HOUR 0. 000 0. 00
75. 00000 25. 750 1,931.25
0110 208-00105 *Renmpval and Di sposal of Sedinent (Equipment) 2.000 2.000
HOUR 0. 000 0. 00

150. 00000 2.000 300. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

210- 00810

212-00006

212-00032

213-00012

240- 00000

304- 06000

403- 00720

412- 00900

C22031

22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
300. 00000
13. 000
HOUR
50. 00000
16. 500
DAY
575. 00000
5. 000
EACH
400. 00000
1.300
ACRE
1, 300. 00000
1. 300
ACRE
925. 00000
1.300
ACRE
5, 500. 00000
1. 800
HOUR
135. 00000
7, 938. 350
TON
32. 00000
0. 000
TON
450. 00000
21, 336. 300
5%

76. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

13.

16.
. 000
16.

7,938.
. 000
7,938.

21, 336
0
21,336

000

000

000

. 000
13.

000

500

500

. 000
. 000
. 000

. 300
. 000
. 300

. 300
. 000
. 300

. 300
. 000
. 300

. 800
. 000
. 800

350

350

. 000
. 000
. 000

300
000
300
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800

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:13: 26

AMOUNT

3,000

650.

9, 487

2,000

1,690

1,202

7,150

243.

254, 027

1, 621, 558

00

00

50

00

00

50

00

00

20

.00

80



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22031-BI D ESTI MATE RUN 10/ 15/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0007 15: 13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 506-00206 Riprap (6 Inch) 4.000 4.000
cy 0. 000 0.00
215. 00000 4. 000 860. 00
0175 603-10180 18 Inch Corrugated Steel Pipe 40. 000 40. 000
LF 0. 000 0. 00
175. 00000 40. 000 7,000. 00
0180 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) (31" MG3S) 1, 225. 000 1, 225. 000
LF 0. 000 0.00
28. 00000 1, 225. 000 34, 300. 00
0185 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0190 606- 02003 *End Anchorage (Nonflared) (31" MGS) 2.000 2.000
EACH 0. 000 0.00
3, 400. 00000 2.000 6, 800. 00
0195 607-11525 *Fence (Plastic) 780. 000 780. 000
LF 0. 000 0. 00
3. 25000 780. 000 2,535.00
0200 609-21011 Curb and Gutter Type 2 (Section I-M 1, 636. 000 1,598. 000
LF 0. 000 0.00
26. 00000 1, 598. 000 41, 548. 00
0205 610-00020  Median Cover Material (Patterned Concrete) 2,211. 000 2, 211. 000
SF 0. 000 0. 00
10. 85000 2,211. 000 23, 989. 35
0210 612-00001 *Del i neator (Type I) 8. 000 8. 000
EACH 0. 000 0.00
38. 50000 8. 000 308. 00
0215 612-00003 *Del i neator (Type I11) 2.000 2.000
EACH 0. 000 0. 00
43. 80000 2.000 87.60
0220 612-00041 *Del i neator (Flexible) (Type I) 36. 000 36. 000
EACH 0. 000 0.00

105. 00000 36. 000 3, 780. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22031-BI D ESTI MATE RUN 10/ 15/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0007 15: 13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011  *Sign Panel (Class I) 36. 250 36. 250
SF 0. 000 0.00
21. 00000 36. 250 761. 25
0230 614-00035 *Si gn Panel (Special) 71.000 71.000
SF 0. 000 0. 00
24.00000 71.000 1,704.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 22.000 22.000
Sl i pbase
EACH 0. 000 0.00
470. 00000 22.000 10, 340. 00
0240 622-00352 Trash Receptacle (Bear Resistant)(Special) 6. 000 0. 000
EACH 6. 000 9, 000. 00
1, 500. 00000 6. 000 9, 000. 00
0245 622-03262 Sanitary Vault Restroom (Special) 1. 000 1. 000
LS 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0250 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
27, 500. 00000 1.000 27, 500. 00
0255 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00
275, 000. 00000 1. 000 275, 000. 00
0260 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 43. 000 43. 000
GAL 0. 000 0.00
435. 00000 43. 000 18, 705. 00
0270 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0. 00
0275 627-30407  *Preformed Thernopl astic Pavenent Marking 144. 000 144. 000

Wor d- Synbol Spe
( Y ) (sp SF 0. 000 0.00

27.00000 144. 000 3, 888. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22031-BI D ESTI MATE RUN 10/ 15/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0007 15: 13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00000 *Fl aggi ng 699. 800 699. 800
HOUR 0. 000 0. 00
22.00000 699. 800 15, 395. 60
0285 630- 00007 *Traffic Control Inspection 53. 000 53. 000
DAY 0. 000 0. 00
525. 00000 53. 000 27, 825. 00
0290 630-00012 *Traffic Control Management 95. 000 95. 000
DAY 0. 000 0. 00
715. 00000 95. 000 67, 925. 00
0295 630-80341 *Construction Traffic Sign (Panel Size A) 7.000 6. 300
EACH 0.700 11.55
16. 50000 7.000 115.50
0300 630-80342  *Construction Traffic Sign (Panel Size B) 33. 000 22.500
EACH 10. 500 178.50
17. 00000 33. 000 561. 00
0305 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 27.50
275. 00000 1.000 275.00
0310 630-80359 *Portable Message Sign Panel 322. 000 322. 000
DAY 0. 000 0.00
110. 00000 322.000 35, 420. 00
0315 630-80360  *Drum Channel i zi ng Device 25. 000 16. 200
EACH 8. 800 48. 40
5. 50000 25. 000 137.50
0320 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
9. 00000 0. 000 0. 00
0325 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0330 630-80380 *Traffic Cone 100. 000 71.100
EACH 28.900 72.25

2.50000 100. 000 250. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22031-BI D ESTI MATE RUN 10/ 15/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0007 15: 13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-85041 *Mobi | e Attenuator 24. 000 24. 000
DAY 0. 000 0.00
400. 00000 24.000 9, 600. 00
0340 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adjustnent 1, 066. 120 1, 066. 120
FA 0. 000 0.00
1. 00000 1, 066. 120 1, 066. 12
0360 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70025 F/A Quality Incentive Payment 65, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 900- 00007 Added Item (Each)/ Manhole (Install Only) / CMO #2 1. 000 1.000
EACH 0. 000 0.00
4,100. 00000 1. 000 4,100. 00
0400 900-00006 Added Item (Dollar)/ CMO #4 - Overwei ght Price -2,050. 800 -2, 050. 800
Reducti on
DOL 0. 000 0. 00
1. 00000 -2, 050. 800 -2, 050. 80
0405 627-00003 Ther nopl astic Pvnt Mg (Inlaid) / CMO #5 525. 000 525. 000
SF 0. 000 0.00

20. 50000 525. 000 10, 762. 50



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22031-BI D ESTI MATE RUN 10/ 15/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0007 15: 13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 626-00100 Mobi i zation (W o Autopay) / CMO #5 1. 000 1. 000
LS 0. 000 0.00
1, 725. 00000 1. 000 1, 725.00
0415 622-00270 Bollard / CMO #6 8. 000 0. 000
EACH 8.000 9, 400. 00
1, 175. 00000 8. 000 9, 400. 00
0420 626-00100 Mobi i zation (W o Autopay) / CMO #6 1. 000 0. 000
LS 1. 000 4, 600. 00
4,600. 00000 1. 000 4, 600. 00

CAT 0200 CURRENT AMI $ 3,179, 408.67 $ 24,138.20% 3,113, 420. 67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (Cass 2) 0. 000 0. 000
EACH 0. 000 0. 00
19, 250. 00000 0. 000 0. 00
0380 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0385 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00 % 0.00% 1, 750. 00

PROJECT TOTAL CURRENT AMI $ 3,181,158.67 % 24,138.20% 3,115, 170. 67



